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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 202 Date: 29-Oct-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 147

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Cable Wrapping:

(1) I went to the field in the morning and workers were wrapping the s-wire on the main cable between
panel points 102 to 100. Workers completed about 4 feet of wrapping by 1pm and left about a few inches
left from cable band at panel point 100 on the downhill side to be manually wrapped at a later date.
Workers provided three (3) Cad welds placed staggered on the top of the main cable to prevent the s-wire
from unwinding. Laborers provided zinc paste to the main cable ahead of the crew wrapping the wire.

Workers Names: It was Obra and Mike Drapper's crew. Please refer to Sami's diary for workers names.

Workers hours: Please refer to John Lyons diary for hours given that he had the late shift.

My work hours: 8 hours total.

Office Work: Wrote my diary.
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